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List of Abbreviations 

 
AASR-GT Anjum Asim Shahid Rahman – Grant Thornton  
AJ&K  Azad Jammu and Kashmir  
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COP  Chief of Party  
EIMS  Election Information Monitoring System  
FATA  Federally Administered Tribal Areas  
FCR  Frontier Crimes Regulation  
GF&C  Grants, Finance and Compliance  
GMC  Grants Management Committee  
GMIS  Grants Management Information System  
GOP  Government of Pakistan  
HR  Human Resource  
KP  Khyber Pakhtunkhwa  
LIT  Long-term Institutional Development Training 
MIS  Management Information Systems  
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PD&R  Program Development and Research  
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PSC  Project Steering Committee  
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RTI  Right to Information  
TAF  The Asia Foundation 
TDEA  Trust for Democratic Education and Accountability 
TRC  Technical Review Committee 
USAID  United States Agency for International Development  
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Highlights for the Quarter of October – December, 2013 

*The Network application directly approved by USAID was later approved by the PSC. 

Statistical Abstracts 

This is the progress report of Citizens’ Voice Project for the quarter of Oct - Dec, 2013. The table below highlights the key 
achievements as of December 31, 2013.  

 
S. # Indicators 

During the quarter 
Oct - Dec, 2013 

Cumulative as of 
December 31, 2013 

A
P

P
LI

C
A

TI
O

N
S 

&
 G

R
A

N
TS

 

1.0 Applications Received - 1476 

1.1 Technical Reviews - 1371 

1.2 Grant Management Committee Reviews - 668 

1.3 Project Steering Committee Reviews - 324 

2.0 Applications Recommended to USAID for Award - 276* 

2.1 Approved for Award by USAID - 146 

2.2 Approval in process at USAID - 51 

3.0 Grant Agreements Signed with Applicant Organizations 1 129 

3.1 Grant agreements under process  1 3 

3.2 Grants not awarded after USAID approval  - 14 

3.3 Closed out grants - 86 

3.4 Grants in progress 1 43 

4.0 Funds Committed to Grantees by USAID in USD (@PKR85/US$) 112,965 8,653,434 

5.0 Funds Disbursed to Grantees in USD (@PKR85/US$) 760,697 6,504,426 

M
&

E 

6.0 Pre-Award Assessments - 473 

6.1 Operational Pre-Award Assessments - 247 

6.2 Programmatic Pre-Award Assessments - 226 

7.0 Post-Award M&E Visits 17 305 

7.1 Operational M&E Visits  3 48 

7.2 Programmatic M&E Visits  28 257 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 72 937 

9.0 PMP Workshops/Training of Facilitators 1 9 

9.1 Number of Male Participants 10 103 

9.2 Number of Female Participants 6 40 

10.0 Quick Impact Trainings (Programmatic) - 14 

10.1 Number of Male Participants - 206 

10.2 Number of Female Participants - 58 

11.0 Quick Impact Trainings (Operational) 3 9 

11.1 Number of Male Participants 9 214 

11.2 Number of Female Participants 2 39 

12.0 Long-Term Institutional Trainings  - 11 

12.1 Number of Male Participants - 177 

12.2 Number of Female Participants - 34 

13.0 Hand Holding: On Job Capacity Building 3 10 

13.1 Number of Males Trained 28 43 

13.2 Number of Females Trained 4 10 

14.0 Hand Holding: PMP Development 3 3 

14.1 Number of Males Trained 11 11 

14.2 Number of Females Trained 2 2 

13.0 Training of Trainers/Consultative Workshops - 3 

13.1 Number of Male Participants - 31 

13.2 Number of Female Participants - 14 

14.0 Capacity Action Plans Developed 1 60 

14.1 Pre-Award Conditions Agreed Upon - 1 

14.2 Pre-Award Conditions Met - 1 

14.3 Post-Award Conditions Agreed Upon 5 323 

14.4 Post-Award Conditions Met 35 133 
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Applications received, pre-award grants processing and disbursement of funds 

 Citizens’ Voice Project signed 1 grant agreements and the total number of partner organizations under the 
Project rose to 129. 

 Amount committed during the quarter was US $112,965, raising the total committed amount to 
US$8,540,469 (@PKR85/US$). 

 Citizens’ Voice Project disbursed US $760,697 during the reporting period, raising the total disbursed 
amount to US $6,504,426 (@PKR85/US$).  

 
Monitoring and Evaluation 

 The Project conducted 3 operational and 28 programmatic post-award visits. Total number of operational 
post-award visits rose to 48 and programmatic post-award rose to 257. 

 
Capacity Building 

 1 Training of Facilitators was conducted during the reporting period which was attended by 10 male and 6 
female members of the partner organizations. 

 3 Operational Quick Impact Trainings were conducted at the 3 partner organization premises which were 
attended by 9 male and 2 female participants.  

 Hand Holding: On Job Capacity Building sessions with 3 partner organizations were held during the quarter, 
which were attended by 28 male and 4 female participants. 

 Hand Holding: PMP Development sessions with 3 partner organizations were held, which were attended by 
11 male staff members and 2 female staff members. 
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1. MONITORING, EVALUATION AND RESEARCH 
1.1. Program Development and Research 
1.1.1. Application revisions 
6 applications were approved by USAID with conditions. PD&R unit completed revisions of conditionally approved 
applications through emails, telephonic correspondence and meetings after providing provided technical guidance.  
 

1.1.2. Reports/Research Papers 
PD&R unit revised questionnaires for Semi Structured Interviews (SSI) and Focus Group Discussions (FGDs); and 
carried out field visits in October 2013. Purpose of these visits was to collect information and insights about the 
strengths and weaknesses relating to project implementation.  
  
A quick feedback was given to COP after field visits by unit members, which included key findings, challenging areas 
and way forward. However, the individual qualitative reports and presentations are in process of compiling. The 
details of selected grantees with their targeted area are given below: 
 

S # 
Name of 

Organization 
Thematic Area Targeted  Area Field visit status Cycle 

1 RINP 

Energy Reforms 

Lahore Completed Third 

2 GPN Muzaffarabad Completed Third 

3 AJKRSP 

Muzaffarabad, Mirpur and 

Bimber Completed Third 

4 
Techno Green 
Associates 

Gujaranwala 
In process  Third 

5 
Human Development 
Foundation 

Education Sector 
Reforms 

Rahim Yar Khan, Mardan (KP),  
Tando Muhammad Khan 
(Sindh), Zhob (Balochistan) 

Completed Second 

6 LEAD 

Education 

Lahore Completed Second 

7 OHD Charsadda, Mardan Completed Second 

8 Pak Women Legislative 
Governance 

District Mardan, Swat and 
Malakand 

Completed Second 

9  (YES) Pvt Ltd. Kotli, Mirpur Completed Second 

10  (GINI) Tax  
Islamabad, Sargodha, 
Faisalabad & Gujranwala 

In process Third 

11 ISAP 
Local 
Government 
System  

Faisalabad, Multan, Lahore, 
Rahim Yar Khan, Rawalpindi 

In process  Third 

13 DELTA Association  
Peshawar, Mardan, Swabi, 
Charsadda, Noshera 

Completed Third 

14 SAMAR 
18th 
Amendment 

Punjab In process  Third 

15 Umang  
Lahore, Gujranwala, 
Rawalpindi, Faisalabad, 
Sargodha and Multan 

Completed Third 

16 STEP 
Female Voter 
Turnout 

District Nowshera 

 
Completed Fourth 

18 OPI Free, Fair and 
Lodhran Completed 

Fifth 
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19 Aghaz 
Peaceful 
Elections 

Attock Completed 
Fifth 

20 SSD 
Chakwal Completed 

Fifth 

21 MDF 
Multan Completed 

Fifth 

 
The PD&R unit made a detailed presentation on the field visits of grantees of the first grant cycle based on the 
findings, recommendations and lesson learned during qualitative research. The COP, Directors and Managers of the 
CVP attended the session and gave their feedback. 

1.1.3. Pending Short Listed Applications 

The PD&R continued to provide information and analyses to COP, TDEA Board and USAID about the recommended 
applications that awaited USAID approval.  
 
1.1.4. Miscellaneous 

 PDR unit developed documents in simple English and Urdu language, which explain key terms relating to 
governance & development for grantees and project website. 

 One member of PD&R unit participated as resource person in Two Day Training on “Job Seeking and Professional 
Grooming”, organized by TAF at international Islamic university and de livered a brief presentation on “Women 
Empowerment through Protection law and legal rights. 

 PD&R has also suggested ten new thematic areas and developed background papers for future grants. 
 Manager PD&R unit attended two sessions on PMP documents which facilitated in drafting concise PMP 

indicators and in accordance with the USAID result framework. These were held with AASR Project Director Mr.  
Saleem Ahmed and M&E Unit Manager Mr. Ajmal Ellahi. 

 PDR team members also attended a hand holding session with Mr. Sohail and TAF members on “Developing and 
Designing Performance Management Plan” on December 5 and 6, 2013.The purpose was to develop 
understanding of PMP as a key deliverable. The other important agenda points were Key Performance Indicator 
Selection, SMART, SAVE and CREAM indicators, Performance Indicators Reference Sheet (PIRS),Develop Project 
PMP, Develop respective project Performance Indicators Reference Sheet (PIRS) and Present respective PIRS.  

 
1.2. Monitoring and Evaluation 
1.2.1. Pre-Award Monitoring for the Award of Grants 
During the quarter, M&E Unit provided pre-award support for the award of grants which included revision of work 
plans, development of milestones and suggesting conditions to the Grants Unit to be negotiated and  agreed with the 
applicants. The details are as follows: 
 

 
1.2.2. Post-Award Monitoring 
M&E unit provided support and facilitation, and later approved the following advocacy material of the Cycle -1, 2 and 
3 sub-awardees: 
 

S# Type of Advocacy/Other Materials Number of grantees whose advocacy 

materials were approved 

1 Banners 34 

2 Posters 11 

3 Leaflet  5 

Thematic Area  Cycle  Number of Applications 

Work plans 

Revised 

Milestones 

Developed 

Remarks 

18th Amendment 3 2 2  

Citizens’ Voice for Free, Fair  and Responsible Media 4 1 1  



Page - 8 - of 31 

 

S# Type of Advocacy/Other Materials Number of grantees whose advocacy 

materials were approved 

4 Advertisements  4 

5 Brochures 8 

6 Radio Messages 60 

7 Training Manuals 5 

8 Approvals of project coordinators/managers 1 

9 Newsletter 2 

10 Booklet 2 

11 Report 9 

12 Letter 3 

13 Talk Show 1 

14 Documentary Script 1 

15 Questionnaire 1 

16 Video Message 1 

17 Policy Brief  1 

18 Shield 1 

 
M&E unit continued desk based and field monitoring of all grantees of cycle 1, 2 & 3. During desk monitoring, M&E 
team carried out follow up with grantees through email and phone calls, reviewed target vs. achievements of 
grantees, grantees progress reports, supporting documents, invoices, TAF 209 report and random calls to 
beneficiaries to verify the implemented activities etc.  
 
Based on the unit’s post-award field-monitoring plan for the First, Second and Third Grants Cycle sub-awardees, the 
post-award field visits of the following sub-awardees were carried out in the quarter. The details are as follows: 
 

Cycle No. of field visits Name of grantees visited 

1  2 DevCon, AGHE 

2 4 The Network for Consumer Protection, GINI, Your Engineering 

Solutions, Water, Environment and Sanitation Society  

3 22 DTCE, Strengthening Participatory Organization (SPO), Pak Women, 

Young Welfare Society(YWS), Al-Mustafa Welfare Association 

(AMWA), Community Development Foundation (CDF), Kainaat 

Development Association (KDA), NGO’s Development Society  (NDS), 

Coastal Association Research and Development (CARD), ARTS 

Foundation, Participatory Efforts for healthy Environment, PEHE, 

SAMAR, PWO, Techno Green Associates, I-SAPS, Umang Development 

Foundation, CRSS, Awareness on Human Rights, Social Development 

and Action Society (AHSAS), Development Resource Solutions (DERS), 

Yar Muhammad Samejo Educational Society and Development 

Organization 

Total  28  

 
During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. 
targets vs. achievements), verified the activities of sub-awardees as per their monthly progress reports and provided 
guidance for the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, 
events reports, and necessary documentation. Some of the major activities implemented by sub-awardees during 
quarter (October-December 2013) are summarized as below:  
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 425 Meetings/ Awareness Sessions/ Trainings/ Workshops/ Seminars/ Round Tables /Dialogues were held. 

 32 Complaint cells / visitor information center established 
 40 complaints were registered 

 1600 SMS disseminated through cell phones 

 36 Council/Networks / Committees/ Clusters/ Forum/ Group/CBOs were formed 
 6 Street Theatre dramas held 

 102 FDGs conducted 

 2 End line survey study were completed 
 5 Training Manual developed 

 604  Radio messages broadcasted 

 1 Press Conferences held 

 159  Talk Shows Broadcasted 
 1 Charter of Demand shared with Legislators 

 5 Report Prepared 

 9 article published 
 5600 IEC Material Disseminated  

 1 District Assembly Organized  

 6 Legislative Exposure Visit Organized  
 5 Joint visits to school with Government Officials conducted 

 16 community walks organized 

 13 Declamations, painting and essay writing contest held 
 1 Media Campaign launched 

 1 Debate conducted 

 A model law on right to information prepared 
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2. FINANCE, GRANTS AND COMPLIANCE 
2.1. Grants 
2.1.1. Post-Award Reviews 

 During the quarter, the grants department conducted monitoring field visit for post award financial monitoring 
and follow up on Capacity Action Plan of 3 awardees out of which 1 grantee relates to “Citizen Oversight of 
Effective Legislative Governance” under Cycle 2 and two relate to “Citizens’ Engagement and Accountability for 
an Effective Local Government System” under Cycle 3.  

 In addition to post-awards reviews the grants department assisted the capacity building team in conducting 
hand holding sessions with high risk grantees. The initiative looked at building capacity in areas such as strategic 
management, human resource, procurement and finance. Based on the pre -award assessment conducted by GT 
AASR team and initial assessment by CBU team, weak areas were identified and grants team helped in 
overcoming most of the areas identified. The capacity action plan was also assessed for its implementation and 
issues (if any) were discussed and a future plan of action advised. The following grantees were visited during the 
quarter: 
 
1. Sustainable Solutions (PVT) Ltd 
2. Association of Global Humanist & Ethics 
3. Coastal Association for Research and Development 
4. Development Resource Solutions 

 
2.1.2. Negotiations with Grantees 
During the quarter budget negotiations were initiated for three applications approved by USAID. The applications 
relate to thematic areas “Citizens’ Engagement and Accountability for an Effective Local Government System” and 
“Citizens’ Advocacy for Implementation of 18th Amendment” under Cycle 3 and “Citizens' Voice for Effective 
Legislative Governance” under Cycle 2. Negotiations were completed and one grant was awarded during the quarter 
while two will be awarded in January 2014. 

2.1.3. Award of Grants 
One grant was awarded during the quarter relating to “Citizens’ Advocacy for Implementation of 18th  Amendment” 

under Cycle 3.  
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Geographical Breakup of Grants Awarded 

Theme Nationwide Punjab Sindh KP FATA Balochistan GB AJ&K Total 

Citizens’ Oversight of 

Municipal Services 

 01  01     02 

Citizens' Voice for 

Effective Legislative 

Governance  

   02  01 01 01 05 

Education Sector 

Reforms 

01 03 01 04    01 10 

Citizens’ Voice and 

Public Accountability in 

Tax Collection Sector 

01 01       02 

Citizens’ Engagement 

and Accountability for 

an Effective Local 

Government System 

 01 02   01   04 

Citizens’ Advocacy for 

Implementation of 18
th

 

Amendment 

 03 01 01  02   07 

Energy Sector Reforms  03 01    01 03 08 

Advocacy for Effective 

Implementation of the 

Frontier Crime 

Regulations (FCR) 

Reforms 

    03    03 

Citizens’ Voice for 

Strengthening 

Transparency and 

Accountability  

Mechanisms 

  04 02  01   07 

Citizens’ Awareness for 

Higher Female Voter 

Turnout 

 02 04 11  08   25 

Citizens’ Voice for Free, 

Fair and Peaceful 

Elections 

 13 10 13  06   42 

Improving Water Rights   03 01      04 

Citizens’ Oversight of 

Municipal Services 

  03 02     05 

Energy Sector Reforms  03   01     04 

Citizens’ Voice for 

Independent, Free and 

Responsible Media 

01        01 

Total to Date 06 30 27 37 03 19 02 05 129 
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Overall Snapshot of Grants under Contract 
 

Thematic Area Cycle 

No. of Grants 

Allocated for 

Award in RFA 

No. of Grants 

Recommended by 

PSC to USAID 

No. of Grants 

Approved by 

USAID 

Signed 

Awards 

1. Citizens’ Voice for Free, Fair and Peaceful 

Elections 
Fifth 100 117 49 42 

  100 117 49 42 

1. Citizens’ Voice for Independent, Free and 

Responsible Media 
Fourth 10 8 1 1 

2.  Citizens’ Voice and Accountability for 

Youth Development 
Fourth 20 21 0 0 

3. Citizens’ Voice for Effective Grievance 

Redress through the Offices of 

Ombudsmen 

Fourth 10 10 0 0 

4. Citizens’ Awareness for Higher Female 

Voter Turnout 
Fourth 20 34 28 25 

Total   60 73 29 26 

1. Citizens’ Engagement and Accountability 

for an Effective Local Government System 
Third 5 11 6 4 

2.  Citizens’ Advocacy for Implementation 

of 18
th

 Amendment 
Third 8 8 7 7 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective Implementation 

of the Frontier Crime Regulations (FCR) 

Reforms 

Third 2 5 3 3 

4. Citizens’ Voice for Strengthening 

Transparency and Accountability  

Mechanisms 

Third 6 10 8 7 

Total   31 43 33 29 

1.Citizens' Voice for Effective Legislative 

Governance  
Second 15 11 6 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public Accountability 

in Tax Collection Sector 
Second 10 2 2 2 

4. Advocacy for Strengthening Legal 

Framework for NPOs 
Second 2 0 0 0 

Total   37 25 20 17 

1. Energy Sector Reforms  First 10 4 4 4 

2. Improving Water Rights  First 4 4 4 4 

3. Citizens’ Oversight of Municipal Services  First 10 10 7 7 

Total   24 18 15 15 

Grand Total  252 276 146* 129 

* Difference of 17 between approved and signed grants is due to the fact that 2 are going through negotiation process, 9 have 
been put on hold by the project for several reasons including performance issues related to an existing grant, reassessment o f 
capacity and awaited reference checks and 6 applicants withdrew their applications . 
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2.1.4. Modification to Award of Grants 
32 modifications to the awards relating to no cost extensions and increase in obligation under Cycle 1, 2 and 3 were 
made during the quarter. 5 of these modifications relate to increase in obligated funding and 27 relate to no cost 
extensions. 6 of these modifications are under thematic area “Education Sector Reforms”, 5 under “Citizens’ Voice 
and Public Accountability in Tax Collection Sector”, 5 under “Energy Sector Reforms”, 4 under “Citizens’ Engagement 
and Accountability for an Effective Local Government System”, 4 under “Advocacy for Effective Implementation of 
the Frontier Crime Regulations (FCR) Reforms”, 4 under “Citizens’ Voice for Strengthening Transparency and 
Accountability  Mechanisms”, 1 under “Citizens' Voice for Effective Legislative Governance”, 1 under “Citizens’ 
Oversight of Municipal Services” and 2 under “Citizens’ Advocacy for Implementation of 18th Amendment”.  
 

2.1.5. Pre and Post-Award Conditions 
Pre and post-award conditions were identified after review and analysis of the pre -award assessment reports 
submitted by AASR-GT and the Citizens’ Voice Project’s M&E team. Input from both the reports was consolidated, 
reviewed and classified as pre-award conditions, prior approval requirements, recommendations and Capacity 
Action Plan. Meetings for conclusion of pre-award assessments were carried out with 1 USAID approved applicant 

organizations under Cycles 3 to resolve the issues and negotiate the sub-award conditions. 

2.1.6. Updation of Data on GMIS 
Close out module in the GMIS was tested during the quarter and subsequently data was entered for the grants 

closed till date. This will ensure up to date information in the GMIS regarding live and closed grants. 

2.1.7. Due Diligence 
Anti-terrorist and other compliance check vetting was conducted by the Grants Team for the 7 grantees in 
accordance with the approved grants manual. 
 
2.1.8. Technical Assistance to Sub-Awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues 
that they faced and guided them about the required standards of record keeping and reporting for USAID grants.  
 
2.1.9. Other Capacity Building and Support Initiatives 
Certain administrative tasks were carried out to support project workflow with respect to contractual matters:  
 Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project teams.  

 Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project 
financial management. 

 Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.  
 Coordination with USAID OAA/OFM and OD&G for different information required by them.  

 Review and clearance of request for advance payment and financial reports for the period. 

 Review and submission of monthly grants report to USAID. 
 Coordination and provision of information to AASR-GT for routine compliance matters. Review and submission 

of monthly grants report to USAID. 

 Coordination and provision of information to AASR-GT for routine compliance matters. 

 During the month of December 2013, the compliance function was transitioned from GT-AASR to TDEA. The 
compliance team will be reporting to DFG&C. A compliance program is being designed to comply with applicable 
requirements of FAR. 

 
2.2. Finance 
Finance Unit continued to perform a range of routine functions including financial management, submission of 
reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID 
regulations and TDEA policies.  
 
Field Work for audit of FY 2012-13 was completed during the month. Draft observations of auditors were also 
received at the end of December 2013. The audit report is expected to be finalized by the end of February, 2014. 



 
Quarter-Wise Expenditure of Citizens’ Voice Project 
 
 

Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8 Qtr 9 Qtr 10 Qtr 11 Total 

June '11 Jul-Sep '11 Oct-Dec '11 Jan-Mar '12 Apr-Jun '12 Jul-Sep '12 Oct-Dec '12 Jan-Mar '13 Apr-Jun '13 Jul-Sep '13 Oct-Dec '13 
Jun '11-

Dec'13 

Salaries & Wages 
              
745,248  

           
3,316,744  

           
7,074,031  

         
10,467,447  

         
10,743,290  

         
11,039,217  

         
15,974,023  

       
17,017,854  

       
18,339,577  

    
17,829,015  

    
15,843,763  

       
128,390,209  

Fringe Benefits 
                
61,968  

              
459,308  

              
843,789  

           
1,224,262  

           
1,205,076  

           
2,250,329  

           
1,759,190  

         
2,352,132  

         
2,173,200  

      
2,750,755  

      
2,212,238  

         
17,292,247  

Consultants 
                       
-    

                
91,761  

                
82,754  

                       
-    

            
(174,515) 

                       
-    

              
255,000  

                      
-    

                      
-                       -                       -    

              
255,000  

Travel,Trans & Per 
Diem 

                       
-    

                       
-    

                       
-    

                       
45  

                
31,009  

              
883,538  

              
810,385  

            
640,290  

         
1,388,390  

      
1,528,809  

         
620,386  

           
5,902,852  

Procurement 

              

769,669  

           

1,190,782  

              

495,400  

           

1,998,800  

              

176,280  

           

2,621,383  

           

5,425,662  

         

6,185,931  

         

1,974,814  

      

1,473,952  

         

795,090  

         

23,107,763  
Equipments & 
Supplies 

                
37,803  

              
338,413  

              
605,288  

              
884,491  

           
1,148,212  

              
882,027  

              
985,983  

            
942,149  

         
1,238,396  

      
1,075,679  

         
634,346  

           
8,772,787  

Communication 

                

20,000  

              

140,825  

              

629,973  

              

415,948  

              

187,435  

              

650,982  

              

604,218  

            

684,939  

            

239,724  

         

255,461  

         

231,406  

           

4,060,911  

Grants 
                       
-    

                       
-    

                       
-    

                       
-    

           
9,604,204  

         
30,359,399  

         
43,171,136  

     
110,136,299  

     
149,851,892  

  
145,094,032  

    
64,659,214  

       
552,876,176  

Subcontracts 

                       

-    

                       

-    

         

10,691,082  

         

18,355,436  

         

20,899,281  

         

37,603,601  

         

26,632,673  

       

58,148,427  

       

43,790,952  

    

95,048,020  

    

41,787,622  

       

352,957,094  

Other Direct Cost 
           
4,245,600  

              
724,101  

           
3,961,881  

           
1,507,056  

           
4,374,561  

           
3,017,739  

           
2,003,568  

         
1,445,923  

         
7,935,671  

      
1,994,653  

      
1,430,266  

         
32,641,019  

Fee 

                

90,514  

              

488,758  

              

653,617  

              

787,506  

              

844,465  

           

1,018,877  

           

1,327,845  

         

1,397,115  

         

1,589,030  

      

1,284,422  

      

1,039,034  

         

10,521,182  

TOTAL 
           
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,327,092  

         
98,949,683  

     
198,951,059  

     
228,521,646  

  
268,334,798  

  
129,253,365  

    
1,136,777,240  
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2.3. Compliance 
AASR-GT performed the following tasks during the reporting month: 
 

 Carried out compliance checks of monthly vouchers submitted by the Project. 
 Prepared and submitted internal monthly compliance report for the project for the month of August 2013 and 

September 2013. 

 Carried out PO level compliance on purchase orders submitted by the project management. 

 Compilation of a special compliance report on the questionable cost of Monitoring and Evaluation Department 
of AASR. 

 Performed Compliance reviews of the invoice submitted by TAF for the month of August 2013 and submitted 
the report. 

 Attended the joint review meeting called for compliance review of AASR invoice for the month of October 2013 
and for discussion on the methodology followed by project finance unit to determine the final questionable 
cost of Monitoring and Evaluation Unit of AASR. 

 Follow ups on joint review observations. 
 
From December 17, 2013 the compliance component was transferred to the Project. A Senior Compliance Officer 
and a Compliance Officer were hired in the project for the purpose. Following tasks were performed by the Project’s 
Compliance Unit: 
 

 Carried out compliance checks of monthly vouchers submitted by the Project, prepared and submitted internal 
monthly compliance report for the project for the month of October 2013. 

 Carried out PO level compliance on purchase orders submitted by the project management.  

 Development of basic compliance programs for the project (In progress). 
 Preparing presentations on compliance programs. 

 Carried out the compliance review of TAF invoices for the month of September 2013. 
 
3. CAPACITY BUILDING 
AASR-GT performed the following tasks during the quarter: 

 Provided technical assistance in designing policies and procedures for TDEA.  
 Developed customized standard operating manuals of financial management, human resource management 

and procurement management for grantee organizations named as Center for Research and Security Studies, 
Society for Alternative Media and Research and Sustainable Solutions (Private) Limi ted. 

 Provided field based capacity building/on-job trainings to selected grantee organizations.  
 Reviewed implementation status of recommendations as stated in the pre -award assessment reports of 

selected grantee organizations. 

 Submitted narrative reports of field based capacity building initiatives under Task order # 28 dated November 
11, 2013. 

 Provided technical assistance to operations/procurement personnel in preparing sales tax exemption case 
under Sales Tax Act 1990 and Sale Tax Rules 2006. 

 Provided technical assistance in the process of obtaining “Zero Rated Authorization Certificate” for the 
procurement of motor vehicle for Citizens’ Voice Project.  

 
3.1. Partners’ Training 
3.1.1. Training of Facilitators on Managing for Results 
A five-day residential Training of Facilitators on Managing for Results held in Muzaffarabad from September 30th – 
October 4th, 2013. The participants of TOF were selected from previous three PMP trainings based on an explicit 
criteria laid down in consultation with team members of Citizens’ Voice Project. In addition three members of 
Citizens’ Voice Project team also participated in the training of facilitators. The training was facilitated by Dr. Sohail 
Amjad, members of Capacity Building team and four co-facilitators to assist the group work by participants.  The 
objective of TOF is to develop a pool of skilled facilitators to design results -based projects and performance 
management systems. The approach for the training workshop was highly participative and interactive. The 
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workshop included various sessions of inputs and discussions, clarification on various components of results 

frameworks and tools for managing for results followed by case study based group works.  

Activity  Dates Grantee TDEA/CVP 

Male Female Male Female 

Training of Facil itators  September 30 to October 4, 2013 10 6 3 0 

Total 10 6 3 0 

 

3.1.2. Quick Impact Trainings (QIT) 
During the reporting period, no new trainings were conducted as the project’s grants awarding process remained 
static. The time was utilized to review the QIT training modules (participants and trainer), and finalize them for 
printing.  The agenda of QIT was also reviewed and updated, in the light of feedback received from the participants 
and trainers during previous trainings. 
 
3.1.3. Performance Management Plan Trainings 
During the reporting period, contract of senior trainer on Performance Management Plan (PMP) was extended for 
provision of capacity building support in PMP development to 32 partner organizations and facilitatio n of a Training 
of Facilitators (TOF). This extension was made subsequent to the Project’s request, while tasks under this activity will 
depend on award of new grants and request by Monitoring and Evaluation Unit of Citizens’ Voice Project. The 
consultancy contract dated June 5, 2013 was extended for a period of 5 months starting from November 1, 2013 till 
March 31, 2014, covering 39 work days of the consultant.   

Three new grants were awarded during the reporting quarter 2013. Since the number of new grants was very small, 
therefore a large PMP training was not justified. Keeping in view the current scenario, the project office requested to 
conduct PMP training for the new grantees on “one -on-one” basis. This was done to ensure that grantees receive 
the support required to design their PMPs immediately after the award of grants, which will also facilitate in 

planning and monitoring their project activities from the initial stages.  

3.1.4. PMP Development – On Job Capacity Building 
In order to cater for the needs under the current scenario, the existing training methodology and content was 
followed, slight modification was done in reducing the number of days for the training as now the training was to be 
conducted over a period of two days at each organizations, instead of the 3 day general training. This change in 
number of days was justified as now the trainers will directly focus on an organizations individual PMEP.  
 
This two day PMP development ON-job Capacity Building aims to achieve submission of f inalized PMEP documents 
(agreed upon by Grantee organization) to the Monitoring & Evaluation department CVP. The PMEP documents 
include: 

 Result framework  

 Revised narrative summary 
 Final PMP Indicators Table 

 Final M&E Task Schedule 

 Final Performance Indicators Reference Sheets (PIRS), and 
 Narrative on M&E system 
 
During the reporting quarter, the PMP development On-Job Capacity Building was carried at three sub-grantee 
organizations. Prior to these trainings, a preparatory meeting was held with representatives of following project 
grantees at TAF office: 

 Center for Research & Security Studies (CRSS) 
 Society for Alternative Media and Research (SAMAR) 

 Center for Peace and Development Initiatives (CPDI)  
 
The meeting was attended by CBU staff, CVP M&E department staff and, senior PMP Consultant. Through this 
meeting the concerned officials of grantee organizations were briefed on the format of this new approach towards 
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development of PMP. The participants were provided agenda of the On-Job Capacity Building and PMP design 
templates were also shared. The schedule for On-Job Capacity Building was also finalized through consultation with 
representatives of grantee organizations. 
 
The first PMP development On-Job Capacity Building was held in the month of November, while two organizations 
were provided support in the month of December 2013. All the sessions were  highly participative and interactive. 
The grantee organizations benefited highly through dedicated guidance from the officials of Project’s M&E and, 
Program Development and Research (PDR) departments during both days of the activity. All three sub -grantee 
organizations submitted their finalized PMEP documents to M&E department CVP.  
 

Organization  Dates 
Grantee TDEA/CVP 

Male Female Male Female 

CRSS November 26 – 27, 2013 5 0 0 1 

SAMAR December 3 – 5, 2013 3 1 4 0 

CPDI December 06 – 07, 2013 3 1 2 0 

Total 11 2 7 1 

 
 
3.1.5. Long-term Institutional Development Training 
Under the Long Term Institutional Development component of Citizens’ Voice Project, no trainings could be 
conducted in the reporting period due to the non-availability of new grants. The activity of upgrading course 
modules at both partner institutions was completed in the 3rd quarter of 2013, and the updated modules were 
presented at CIIT in quarter 3. The modules updated at IoBM were presented by their trainers in the start of current 

reporting period (October 2013).  

Review of the modules updated by both institutes depicted improvement in the quality of content and improved 
alignment with the needs of development sector. Therefore it was decided to bring the modules of all eleven courses 
in a printed format for future NPO management courses. Before bringing the content in a final printed format, it was 
deemed essential that trainers from both institutes should fully agree on the content. To provide the trainers with 

this opportunity, a consultative workshop was proposed to be conducted towards the end of the quarter.  

The consultative workshops; third under this component, will bring together trainers of all eleven modules from 
both institutes. Both institutes requested for the workshop to be conducted in the last week of January 2014, as that 

provided the institutes a relatively relaxed time corridor in their academic calendars.  

The methodology of this consultative workshop was slightly modified from the previous two versions. To enhance 
the understanding of trainers regarding the development sector, panel discussions will be arranged with 
development sector experts delivering lectures on important aspects including; history and evolution of 
development sector in Pakistan, structure and functioning of development sector, and role of development sector 
on issues including advocacy and service delivery.  

Based on the monitoring of trainings at both institutes and feedback of participants regarding the trainers, it has 
been decided to conduct a session on facilitation skills that will serve as a refresher to the earlier held training of 
trainers. Draft agenda for the third consultative workshop was prepared and confirmations were sought from guest 
speakers. 

3.1.6. Other Meetings and Events 

In order to assess the long run sustainability of the NPO Management Course from the partner institutes 
perspective, Mr. Mukhtar Ali CoP Citizens’ Voice Project held meeting with Mr. Talib Karim (Rector) Institute of 
Business Management, Karachi on 19th December 2013. The CoP was briefed on the future plans of IoBM regarding 
establishment of a development resource center. The future of the NPO Manage ment Course was also discussed 

during the meeting. 
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3.1.7. Capacity Building and Hand Holding of Sub Grantees 

The On-job Capacity Building activity initiated In June 2013, was completed during the reporting period. Overall 9 
sub-grantee organizations, classified as high and moderate risk were provided support through this activity. The 
activity not only helped the sub-grantee organizations in strengthening their systems but also provided the capacity 
building team to get a closer look at the long standing problems of the local civil society organization. Based on these 
learnings further improvements are being planned in the existing trainings being imparted by the capacity building 

unit.  

The activity was designed to be implemented in two phases. The first phase comprised of an in-depth capacity 
assessment, carried through visiting the selected sub-grantee organizations, and conducting interviews (with senior 
management & operational staff) and document review. Based on these findings a revised capacity action  plan was 
prepared, that listed actions to be taken by the organization, and also the support to be provided by the capacity 

building unit.  

The second phase of the activity focused on provision of on job capacity building support in the form of dedicated 
sessions on all three operation areas i.e. Accounting & Finance, Human Resource & Administration, and 
Procurement. Through these sessions the CBU experts worked with the staff of sub -grantee organizations on 
explaining the procedures and guiding on the best practices. To ensure the long run sustainability of these 

organizations, a lecture on strategic planning was delivered at each organization.  

The on-job capacity building activity was carried out at 9 sub-grantee organizations across three provinces 
(Balochistan, Sindh & Punjab) and Gilgit Baltistan. Till the end of quarter 3, 2013, first phase of this capacity building 

activity was completed at 9 organizations, while phase two of this activity was carried out at four organizations.  

During the reporting quarter, the second phase of the activity was carried out at 5 organizations. Slight modification 
in the selection of these organizations was made as one organization from Gilgit Baltistan was added, while one 
organization from Sindh was dropped. 
 

S. No Organization Geographical Region Risk Rating Phase - 1 Phase - 2 

1.  PEHE 

Sindh 

Low*  

2.  DEVCON Moderate  Dropped 

3.  KDA High  

4.  RINP 
Punjab 

Moderate  

5.  UDF High  

6.  AGHE 
Gilgit Baltistan 

High  

7.  SSPl High  

8.  CARD 

Balochistan 

High  

9.  DRS High  

10.  AHSAS-PK Moderate  

* Although PEHE was ranked as “low risk”, however PEHE has suffered a major setback in terms of management drain and data 

loss, therefore CB support was provided. 

Activities completed in Phase – 4 (October – December 2014) 

 
To measure the impact of this initiative, the capacity building unit plans to re -visit randomly selected organizations 

(with active grants) in the next quarter. The review will measure the effectiveness of this capacity building activity, 

and determine how this activity can be replicated in the long run.  

 
4. ADMINISTRATION AND PROCUREMENT 
During the quarter, Semi Annual Procurement Plan was approved by USAID. Procurements like laptops for newly 
hired staff and Security Equipment were completed in the reporting quarter. Procurement of official car remained 
under process, as project office is waiting for exemption certificate from Large Tax Payers Unit. Procurement of 
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security structural items, Laptops and NAS drive was completed, while EAD exemption certificate was submitted to 
Large Tax payer Unit, Lahore with regards to official vehicle procurement. 
 
Administration undertook following activities during the quarter: 

 Inventory list from IFES was re-checked and list was signed by IFES and TDEA. 
 List of unhanded assets from IFES was obtained from IFES. 

 PRF was raised for stationery items and Tea items for official meetings as and when required. 

 Arrangements were made for different meetings. 
 The main conference hall at basement was painted. 

 Inventory (Master list) was checked. 

 File Racks were provided to Grants department. 
 Security (Emergency) Alarm was installed in the project office. 

 
4.1. Human Resource Management 
The HRM unit performed the following tasks during the reporting period: 

 Mr. Zaigham Malik, M&E Officer left the project after completing his notice period on October 18, 2013. His exit  
process was also finalized during the reporting period. 

 Mr. Shahzad Iqbal joined the project as Program Officer in Program Development and Research unit on 
November 18, 2013. 

 Mr. Rashid Abdullah was transferred from FAFEN as SPO in Program Development and Research Unit on 
December 16, 2013. 

 Mr. Khubaib Sharif Alvi and Mr. Syed Muhammad Ali Tayayb joined the project as Senior Compliance Officer 
and Compliance Officer respectively on December 17, 2013.  

 Exit process of Mr. Kashif Farooqi, Program Officer – PD&R who left on November 9, 2013 and Mr. Adil Bilal, HR 
Officer who left on November 29, 2013 was completed. 

 HR appraisal system report was finalized and presented to the review committee.  
 Responses were furnished to internal auditors while documentation was provided to the external auditors. 

 Health cards of new insurance company were issued to all employees of the project.  
 
5. MANAGEMENT INFORMATION SYSTEM (MIS) 
5.1 Website 
During the quarter the unit has taken backups of the project website and updated all the plugins, while Map has 
been created for V3 of the website, which shows all the locations of the grantees in whole country.  GMIS video 
tutorial has been uploaded. 
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Traffic to the project website decreased during the quarter because there were no new cycles. 
 
5.2 Compliance Support 
As part of the reporting methodologies of the project progress, the OTI Database & PAKINFO progress is as follows: 
 
OTI Database 
Three new grants awarded applications are added in OTI database i.e . two applications from cycle-3 and one 
application from cycle-4. Now the database contains 128 applications. All awarded applications have up to date 
records. The disbursement and budget records are updated for all applications. The report is generated every month 
and sent to NRSP/USAID. The reporting module was improved and new reports were added. Bug fixing and QA of the 

database was carried with assistance from NRSP. 

The OTI Database was reworked to take into account USAID requirements of the post award phase. Numerous 
meetings with NRSP representatives were carried out for the purpose. Data is being updated as per the new 

requirements and will be submitted to USAID in due course. 

The status of 86 applications was changed from ‘Cleared’ to ‘Close Out’.  
 
PakInfo 
Pakinfo is up to date after entering the MSF indicators and three new applications (case # cvp-03-12-48-315, cvp-03-
12-146-413, cvp-04-12-117-554). 
 
5.3 Network Infrastructure & Support 
During the reporting period the unit undertook the following tasks: 
 Configure, troubleshoot, provided support and performed necessary maintenance to the project Network, and 

Internet systems. 

 Monitoring of network to ensure network availability to all system users and perform necessary maintenance to 
support network availability. 

 Periodically check servers and firewall and perform necessary maintenance. 
 Technical support to project staff and grantees. 

 Reconfigured Gateway/Firewall to set a new policy. 

 Installed and configured Ubuntu for secondary/server backup. 
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 Installed New Wired Network in office for load balancing and for printers.  

 Provide support to external auditors. 
 Main backup mirroring to new server with RSYNC 

 Install and configure DD-Wrt for PTCL and Nayatel connections. 

 Apply updates and patches on user systems. 
 Launch requisition for New NAS drives for Backups, for network and UPS cabling etc.  
 
5.4 GMIS (http://grants.cvpa-tdea.org) 
The following new features were added in the system during the reporting period: 

 Close out option was disabled after relevant department updated the statuses of closed out grants. 

 Requisition module was modified. 
 PMP monitoring progress reporting support was given. 

 Activity report was carried out. 

 Budget module was revised. 
 Routine maintenance of GMIS was carried out. 
 
6. COMMUNICATIONS AND EXTERNAL RELATIONS 
Progress for the reporting period is as follows: 

 The unit held a meeting with a grantee organization (SAMAR) at project office on October 1, 2013 to discuss 
USAID Branding and Marking with the partner organization. 

 New templates were created and shared with M&E unit on October 1, 2013. The initiative was taken keeping in 
view the demand of templates by grantees and the M&E unit. 

 The unit was represented at the CWG at the USAID Firms Project office by Mr. Aadarsh Laghari on October 3, 
2013. New DOCs Chief Lloyd Jackson was introduced to the meeting and the  Firms Project shared its recent 
success. Guidelines for actions after the federal shutdown in the US were also shared.  

 Mr. Humayun Khalil, PO Communications attended CWG meeting on November 21, 2013 at JSI Training and 
Research Institute Islamabad. 

 The Human Resources Manual of the TDEA was proofread and checked for editorial mistakes and possible 
recommendations. 

 The unit forwarded requests to partner organizations to share copies of newly developed IEC material.  

 C&ER team reviewed, provided feedback and ensured branding and marking compliance of 150 submissions by 
partner organizations. 

 Grantees Media coverage material has been collected for the month of September, October and November, 
2013. 

 
7. ELECTION INFORMATION MONITORING SYSTEM (EIMS) 
7.1. Human Resource Management 
7.1.1 Contract Expiries and Resignations 
Following employees’ contracts expired due to the closure of EIMS project on 18th November, 2013: 
 

Sr. 
No. 

Employee Designation Last Date of Employment 

1. Aamir Latif Manager Telecommunications 18 November, 2013 

2. Muhammad Imran Ashraf Admin & Procurement Officer 18 November, 2013 

3. Imran Naeem Ahmad Manager Reporting & Publications 18 November, 2013 

4. Munasir Hussain Data Verification Officer 18 November, 2013 

5. Jasim Khan Application Developer 18 November, 2013 

6. Abdul Wahab Zahid Application Developer 18 November, 2013 

7. Saqib Riaz  Report Editor 18 November, 2013 

http://grants.cvpa-tdea.org/
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8.  Faisal Habib Khanzada Network Administrator 18 November, 2013 

9. Asima Hasan  Senior Communication Officer 18 November, 2013 

10. Adeel Arif GIS Expert 18 November, 2013 

11. Saleem Masih Office Boy 18 November, 2013 

12. Qaiser Aziz Qureshi Data Verification Officer 18 November, 2013 

13. Faisal Masood Data Verification Officer 18 November, 2013 

14. Syed Imran Asim Zaidi Data Verification Officer 18 November, 2013 

15. Khurram Khan Report Writer 18 November, 2013 

16. Ayesha Riaz  Receptionist 18 November, 2013 

 
7.1.2 Final Settlements 

Following employees’ final settlements were processed during the month of November, 2013. 

Sr. No. Employee Designation Last Date of Employment 

1. Faheem ur Rehman Senior Finance Officer 18 November, 2013 

2. Aamir Latif Manager Telecommunications 18 November, 2013 

3. Muhammad Imran Ashraf Admin & Procurement Officer 18 November, 2013 

4. Imran Naeem Ahmad Manager Reporting & Publications 18 November, 2013 

5. Munasir Hussain Data Verification Officer 18 ovember, 2013 

 
7.2 Information Technology 
FAFEN Election Portal (www.electionpakistan.org) was frequently visited by various users during November 2013. 
On average 21,353 hits on the portal were recorded per day during the reporting quarter.  
 

Monthly Statistics for October 2013 

Total Hits 57,151 

Total Files 52,046 

Total Pages 40,467 

Total Visits 8,629 

Total Kbytes 4,050,246 

Total Unique Sites 1,738 

Total Unique URLs 13,541 

Total Unique Referrers 671 

Total Unique User Agents 486 

. Average Max 

Hits per Hour 76 1103 

Hits per Day 1,843 3,893 

Files per Day 1,678 3,631 

Pages per Day 1,305 3,201 

Sites per Day 56 173 

Visits per Day 278 460 

KBytes per Day 130,653 276,950 

 
The following table shows the daily statistics: 
 

http://www.electionpakistan.org/
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Daily Statistics for October 2013 

Day Hits Files Pages Visits Sites Kbytes 

1 1944 3.40% 1670 3.21% 1317 3.25% 412 4.77% 153 8.80% 135065 3.33% 

2 1167 2.04% 1049 2.02% 831 2.05% 211 2.45% 138 7.94% 103653 2.56% 

3 1540 2.69% 1260 2.42% 862 2.13% 233 2.70% 162 9.32% 102243 2.52% 

4 1443 2.52% 1327 2.55% 721 1.78% 260 3.01% 144 8.29% 91809 2.27% 

5 2002 3.50% 1843 3.54% 1304 3.22% 290 3.36% 151 8.69% 131162 3.24% 

6 1168 2.04% 1046 2.01% 903 2.23% 169 1.96% 119 6.85% 89961 2.22% 

7 1432 2.51% 1269 2.44% 1041 2.57% 366 4.24% 173 9.95% 111101 2.74% 

8 1681 2.94% 1508 2.90% 1029 2.54% 375 4.35% 157 9.03% 127132 3.14% 

9 1627 2.85% 1427 2.74% 1122 2.77% 254 2.94% 161 9.26% 110185 2.72% 

10 1424 2.49% 1293 2.48% 935 2.31% 398 4.61% 164 9.44% 107712 2.66% 

11 1349 2.36% 1189 2.28% 941 2.33% 229 2.65% 153 8.80% 104825 2.59% 

12 2652 4.64% 2506 4.81% 2326 5.75% 358 4.15% 146 8.40% 183987 4.54% 

13 2781 4.87% 2627 5.05% 2393 5.91% 398 4.61% 149 8.57% 212971 5.26% 

14 3560 6.23% 3385 6.50% 3201 7.91% 339 3.93% 159 9.15% 237659 5.87% 

15 1860 3.25% 1721 3.31% 1482 3.66% 331 3.84% 146 8.40% 158023 3.90% 

16 2088 3.65% 1934 3.72% 1679 4.15% 205 2.38% 120 6.90% 144223 3.56% 

17 1254 2.19% 1130 2.17% 780 1.93% 212 2.46% 132 7.59% 83428 2.06% 

18 1158 2.03% 1032 1.98% 754 1.86% 192 2.23% 156 8.98% 92936 2.29% 

19 1456 2.55% 1286 2.47% 1008 2.49% 241 2.79% 159 9.15% 103769 2.56% 

20 1617 2.83% 1467 2.82% 1326 3.28% 235 2.72% 146 8.40% 111162 2.74% 

21 1257 2.20% 1157 2.22% 962 2.38% 241 2.79% 145 8.34% 96468 2.38% 

22 1442 2.52% 1255 2.41% 968 2.39% 232 2.69% 156 8.98% 106264 2.62% 

23 1147 2.01% 1012 1.94% 696 1.72% 224 2.60% 125 7.19% 83783 2.07% 

24 1841 3.22% 1673 3.21% 1361 3.36% 245 2.84% 135 7.77% 135874 3.35% 

25 1360 2.38% 1221 2.35% 984 2.43% 242 2.80% 137 7.88% 98471 2.43% 

26 1068 1.87% 964 1.85% 816 2.02% 233 2.70% 123 7.08% 84978 2.10% 

27 1628 2.85% 1481 2.85% 1180 2.92% 227 2.63% 144 8.29% 127468 3.15% 

28 3893 6.81% 3631 6.98% 2584 6.39% 396 4.59% 156 8.98% 276950 6.84% 

29 2918 5.11% 2649 5.09% 1390 3.43% 460 5.33% 166 9.55% 160779 3.97% 

30 1766 3.09% 1644 3.16% 1018 2.52% 243 2.82% 134 7.71% 117121 2.89% 

31 3628 6.35% 3390 6.51% 2553 6.31% 236 2.73% 143 8.23% 219084 5.41% 

 
Most users of www.electionpakistan.org originated in Pakistan. The following table shows the origin-wise 
breakdown of users: 
 

Top 30 of 57 Total Countries 

 Hits Files KBytes Country 

1 21195 40.54% 19884 42.32% 1909957 48.49% Commercial (com) 

2 16582 31.72% 14501 30.86% 1102147 27.98% Unresolved/Unknown 

3 7709 14.75% 7437 15.83% 518372 13.16% Network (net) 

4 2594 4.96% 2393 5.09% 122079 3.10% Pakistan 

http://www.electionpakistan.org/
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5 1864 3.57% 1767 3.76% 122094 3.10% Germany 

6 397 0.76% 56 0.12% 4555 0.12% European Union 

7 281 0.54% 279 0.59% 42320 1.07% China 

8 275 0.53% 264 0.56% 17922 0.46% Ukraine 

9 241 0.46% 139 0.30% 17422 0.44% Russian Federation 

10 206 0.39% 191 0.41% 13526 0.34% Non-Profit (org) 

11 204 0.39% 196 0.42% 12241 0.31% Switzerland 

12 142 0.27% 132 0.28% 8300 0.21% Netherlands 

13 60 0.11% 42 0.09% 3089 0.08% Educational (edu) 

14 60 0.11% 30 0.06% 4598 0.12% Viet Nam 

15 53 0.10% 42 0.09% 3432 0.09% Canada 

16 50 0.10% 35 0.07% 4323 0.11% India 

17 48 0.09% 46 0.10% 3849 0.10% Thailand 

18 42 0.08% 40 0.09% 2493 0.06% Finland 

19 40 0.08% 40 0.09% 2989 0.08% Generic Business (biz) 

20 36 0.07% 36 0.08% 1943 0.05% Australia 

21 27 0.05% 24 0.05% 2502 0.06% Belgium 

22 24 0.05% 17 0.04% 1744 0.04% Czech Republic 

23 17 0.03% 15 0.03% 1459 0.04% Mexico 

24 15 0.03% 6 0.01% 6344 0.16% Brazil  

25 13 0.02% 0 0.00% 5 0.00% Moldova 

26 10 0.02% 2 0.00% 131 0.00% United States 

27 9 0.02% 1 0.00% 10 0.00% Latvia 

28 8 0.02% 7 0.01% 54 0.00% Poland 

29 6 0.01% 2 0.00% 155 0.00% Italy 

30 5 0.01% 1 0.00% 733 0.02% Colombia 

 
8. CHALLENGES 

 Delay in approval of grants continues to be one of the major challenges faced in the implementation of the 
project. As a result, applicants continue to express their resentment and regret that they had chosen to apply 
involving hard work on their ends. As noted earlier as well, there is the possibility that the interest of applicants in 
our Project is marred because of this, and the number of applications in upcoming cycles may fall. The project 
management has repeatedly raised this concern with the USAID.  

 Requests for modification in the contract as well as budget realignment are still pending USAID approval; and COR 
is already aware of these issues. 

 New cycles could not be announced since February 3, 2013 due to absence of incremental funding to the contract 
and hence, the project could not make additional  grants despite a sizable number of recommendations made to 
USAID for approval under cycle 4. The Project had to be slowed down for these reasons and a new strategy is 
being worked out under guidance from USAID about future grant making and associated downstream activities. 
However, as a result of this, there is less field activity directed towards strengthening public voice and 
accountability. Several requests have been made to USAID regarding new grant cycle announcement, but after 
making awards under the previous cycles.   

 Many projects have closed out (86 in total) or are being close out. As a result, the Project’s field activity is reduced 
substantially and the overall project performance in terms of strengthening voice and public accountability is 
being affected. 
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 It is a challenge that the open cycles have to be closed before we start or announce new cycles. The grants 
applications from cycle 3 and 4 are still open and have to be decided for a conclusion by USAID, as considerable 
time has passed since these applications were received and submitted to USAID for approval.  

 A request for provision of letters to obtain tax exemptions from Government of Pakistan on procurement of 
certain items is pending with USAID. 

 Suspension of public events in view of USG shutdown affected the pace of pro ject activities by our partners as 
another suspension was in place from November 6, 2013 to November 18, 2013.  

 Branding and marking waiver request for partners working in KP, FATA and Balochistan is still pending. 
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of December 31, 2013) 
 

Theme Nationwide Punjab Sindh KP FATA Balochistan GB AJ&K Total 

Municipal Services  01  01     02 

Legislative 

Governance 

   02  01 01 01 05 

Education Sector 

Reforms 

01 03 01 04    01 10 

Tax Collection 01 01       02 

Local Government  01 02   01   04 

18th Amendment  03 01 01  02   07 

Energy Sector 

Reforms 

 03 01    01 03 08 

FCR Reforms     03    03 

Transparency and 

Accountability 

  04 02  01   07 

Higher Female Voter 

Turnout 

 02 04 11  08   25 

Free, Fair and 

Peaceful Elections 

 13 10 13  06   42 

Water Rights  03 01      04 

Municipal Services   03 02     05 

Energy Sector 

Reforms 

03   01     04 

Independent, Free 

and Responsible 

Media 

01        01 

Total to Date 06 30 27 37 03 19 02 05 129 



Appendix II: Status of region and theme-wise awarded grants and funds (USD) approved and disbursed – October 1 - 
December 31, 2013 
 

Thematic Areas & Funding 

Geographic Devolution of Grants 
Total 
USD Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice & 
Public 
Accountability 
in Tax 
Collection 
Sector 

No. of Approved Grants 
                           

1  
                           

1              
                           

2  

Funding 
Status 

Approved 

                

139,491  

                

145,093  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

284,584  

Disbursed 
                  

98,767  
                

130,584  
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

229,351  

Advocacy for 

Effective 
Implementation 
of the Frontier 

Crime 
Regulations 
(FCR) Reforms 

No. of Approved Grants           

                           

3      

                           

3  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

477,146  
                          

-    
                          

-    
                

477,146  

Disbursed 
                          

-    
                          

-    
                          

-    
                          

-    
                          

-    
                

314,645  
                          

-    
                          

-    
                

314,645  

Citizens' Voice 
for Effective 
Legislative 
Governance  

No. of Approved Grants       

                           

1  

                           

2    

                           

1  

                           

1  

                           

5  

Funding 
Status 

Approved 
                          

-    
                          

-    
                          

-    
                

162,541  
                

349,699  
                          

-    
                

180,515  
                

167,015  
                

859,769  

Disbursed 
                          

-    
                          

-    
                          

-    
                

149,385  
                

278,522  
                          

-    
                

115,427  
                

141,241  
                

684,575  

Citizens 
oversight on 

Municipal 
Services 

No. of Approved Grants   
                           

1  
                           

3    
                           

3        
                           

7  

Funding 
Status 

Approved 
                          

-    
                  

99,962  
                

283,694  
                          

-    
                

287,723  
                          

-    
                          

-    
                          

-    
                

671,379  

Disbursed 
                          

-    
                  

91,457  
                

189,627  
                          

-    
                

175,209  
                          

-    
                          

-    
                          

-    
                

456,293  

Energy Sector 

Reforms 

No. of Approved Grants 
                           

3  
                           

3  
                           

1    
                           

1    
                           

1  
                           

3  
                         

12  

Funding 

Status 

Approved 
                

292,542  
                

266,180  
                  

93,094  
                          

-    
                  

95,760  
                          

-    
                  

99,853  
                

252,416  
             

1,099,846  

Disbursed 

                

252,990  

                

196,604  

                  

82,635  

                          

-    

                  

77,845  

                          

-    

                  

60,650  

                

143,269  

                

813,993  

Improving 

Water Rights 

No. of Approved Grants   
                           

3  
                           

1            
                           

4  

Funding 

Status 

Approved 

                          

-    

                

400,898  

                

137,447  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

538,345  

Disbursed 

                          

-    

                

369,195  

                

125,499  

                          

-    

                          

-    

                          

-    

                          

-    

                          

-    

                

494,693  

Citizens’ 
Advocacy for 
Implementation 

of 18th 
Amendment 

No. of Approved Grants   

                           

2  

                           

2  

                           

1  

                           

1        

                           

6  

Funding 
Status 

Approved 
                          

-    
                

296,040  
                

262,358  
                  

90,492  
                  

98,573  
                          

-    
                          

-    
                          

-    
                

747,463  

Disbursed 
                          

-    
                

149,481  
                

162,476  
                  

55,258  
                          

-    
                          

-    
                          

-    
                          

-    
                

367,214  

Education 
Sector Reforms 

No. of Approved Grants 
                           

1  
                           

3  
                           

1    
                           

4      
                           

1  
                         

10  

Funding 
Status 

Approved 
                  

99,574  
                

291,565  
                  

85,558  
                          

-    
                

327,882  
                          

-    
                          

-    
                  

83,423  
                

888,002  

Disbursed 
                  

99,574  
                

268,109  
                  

77,109  
                          

-    
                

322,583  
                          

-    
                          

-    
                  

83,350  
                

850,725  

Citizens’ Voice 
for Transparent 

and 
Accountable 
Mechanism 

No. of Approved Grants     
                           

3  
                           

2  
                           

2        
                           

7  

Funding 
Status 

Approved 

                          

-    

                          

-    

                

326,018  

                

200,223  

                

253,204  

                          

-    

                          

-    

                          

-    

                

779,445  

Disbursed 
                          

-    
                          

-    
                

232,736  
                

165,608  
                

118,647  
                          

-    
                          

-    
                          

-    
                

516,991  
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Citizens’ 
Engagement 
and 
Accountability 
for an Effective 
Local 
Government 

System 

No. of Approved Grants   
                           

1  
                           

2  
                           

1          
                           

4  

Funding 

Status 

Approved 
                          

-    
                

139,799  
                

200,564  
                

176,176  
                          

-    
                          

-    
                          

-    
                          

-    
                

516,540  

Disbursed 

                          

-    

                  

53,505  

                

149,076  

                  

68,411  

                          

-    

                          

-    

                          

-    

                          

-    

                

270,992  

Free and fair 
Elections 

No. of Approved Grants   

                         

13  

                         

10  

                           

6  

                         

13        

                         

42  

Funding 
Status 

Approved 
                          

-    
                

265,615  
                

211,888  
                

127,988  
                

265,171  
                          

-    
                          

-    
                          

-    
                

870,662  

Disbursed 
                          

-    
                

256,458  
                

200,004  
                

108,554  
                

235,277  
                          

-    
                          

-    
                          

-    
                

800,293  

Women Voter 
Turnout 

No. of Approved Grants   
                           

2  
                           

4  
                           

8  
                         

11        
                         

25  

Funding 
Status 

Approved 
                          

-    
                  

62,491  
                

112,878  
                

231,772  
                

320,146  
                          

-    
                          

-    
                          

-    
                

727,287  

Disbursed 
                          

-    
                  

50,702  
                

109,902  
                

220,955  
                

308,872  
                          

-    
                          

-    
                          

-    
                

690,430  

Citizen Voice 
for 
Independent 

Free & 
Responsible 
Media 

No. of Approved Grants  
                           

1                
                           

1  

Funding 
Status 

Approved 

                  

80,000                

                  

80,000  

Disbursed 
                  

14,229                
                  

14,229  

Thematic Area 

No. of Approved Grants                 

                          

-    

Funding 
Status 

Approved                 
                          

-    

Disbursed                 
                          

-    

Thematic Area 

No. of Approved Grants                 
                          

-    

Funding 
Status 

Approved                 
                          

-    

Disbursed                 
                          

-    

Total 

No. of Approved Grants 
                           

6  
                         

29  
                         

27  
                         

19  
                         

37  
                           

3  
                           

2  
                           

5  
                       

128  

Funding 
Status 

Approved 

                

611,607  

             

1,967,643  

             

1,713,499  

                

989,193  

             

1,998,159  

                

477,146  

                

280,368  

                

502,854  

             

8,540,469  

Disbursed 
                

465,560  
             

1,566,094  
             

1,329,063  
                

768,170  
             

1,516,956  
                

314,645  
                

176,077  
                

367,860  
             

6,504,426  

            
Total Funds 

Approved (USD)        8,540,469  
          Total Funds 

Disbursed 
(USD)        6,504,426  
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Appendix III: Thematic Area-Wise Disbursements for the Quarter October - December, 2013 
 

Thematic Area 
Grant 

Amount 
Disbursement 

Citizen Voice & Public Accountability in Tax Collection Sector 24,189,644           6,260,096  

Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms 40,557,444           6,727,764  

Citizens' Voice for Effective Legislative Governance  73,080,352           7,508,581  

Citizens oversight on Municipal Services 57,067,230           4,249,700  

Energy Sector Reforms 93,486,887         10,148,911  

Improving Water Rights 45,759,344                           -    

Citizens’ Advocacy for Implementation of 18th Amendment 63,534,349           8,455,612  

Education Sector Reforms 75,480,192               615,375  

Citizens’ Voice for Transparent and Accountable Mechanism 66,252,859         14,745,977  

Citizens’ Engagement and Accountability for an Effective Local Government System  43,905,893           4,737,697  

Free and fair Elections 74,006,300                           -    

Citizen Voice for Independent Free & Responsible Media 6,800,000           1,209,501  

Women Voter Turnout 61,819,400                           -    
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6% 
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Citizens’ Voice for Transparent and 
Accountable Mechanism 
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Responsible Media

Women Voter Turnout
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Appendix IV: Region-Wise Disbursement during the Quarter October - December, 2013 

 
Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Approved Funding 51,986,604 167,249,661 145,647,390 84,081,409 169,843,516 40,557,444 23,831,250 42,742,620 

Disbursement 3,757,454 14,460,384 15,485,630 7,540,953 8,579,926 6,727,764 2,449,680 5,657,423 
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